

SECRET

Approved For Release 2000/04/18 : CIA-RDP81B00878R001400050021-4

CMCC Doc. No. 1134X5.8

Copy 1 of 4

Page 1 of 1

EXHIBIT B

PROPOSAL [REDACTED]

17 August 1956

25X1A

DELIVERY SCHEDULE

Production Modification of MP 10737 Recorder Unit

Item

- 1 Retrofit modification can be completed approximately two (2) weeks after receipt of small quantities of recorders at the contractor's plant.
- 2 & 3 Modifications will be completed at the regular shipping schedule.
- 4 Covers will be available for shipment in accordance with the following schedule:

<u>Quantity</u>	<u>Date</u>
Six (6) each	June 1956
Four (4) each	July 1956
Fifteen (15) each	August 1956
Four (4) each	September 1956
Five (5) each	October 1956
Nine (9) each	November 1956
Twelve (12) each	December 1956

"This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission, communication, publication, or disclosure to an unauthorized person is prohibited by law."

Approved For Release 2000/04/18 : CIA-RDP81B00878R001400050021-4

SECRET